COMPSCI 320 Project Progress Tracker: Split Seas

Instructions

- This document is used to track weekly progress for both frontend and backend teams.
- Each team member should update their tasks daily before the scrum meeting.
- Use the **Progress** column to indicate status (Not Started / In Progress / Blocked / Done).
- Add notes for any blockers so they can be addressed quickly.

Week 1: Development Kickoff (March 30 - April 5)

Individual Updates (Daily Scrum Notes to be tracked by manager)

Name	Date	Yesterday	Today	Blockers
Lucy	3/30	User model, create supabase account	Bill model	
Naysa	3/30	Set up frontend file structure, color pallet	User profile	
Sasha	3/30	Frontend setup, theme, tailwind, set up foundation	Header setup + Dashboard setup	
Niharika	3/30	Supabase config with backend	Supabase integration	
Zoe	3/30	Household/management model	register/login/log out functions done, household	

Name	Date	Yesterday	Today	Blockers
Lucy	3/31	Bill model, debt/payment models	Fine tune interactions/methods, merge branches, supabase test run	
Naysa	3/31	User profile	Create_bill	
Sasha	3/31	Header setup, dashboard	login/register, frontend skelton	
Niharika	3/31	Supabase integration	Test run	
Zoe	3/31	Register, login, logout, started on views	Continuing views, create/list household	

Name	Date	Yesterday	Today	Blockers
Lucy	4/1	Merged backend branches	Testing supabase, BillListView	
Niharika	4/1	Supabase work in class	Supabase Integration, Testing	
Sasha	4/1	Frontend work, figma prototype	Household page	
Naysa	4/1	Create bills	Continue work on create bill, household list/delete	
Zoe	4/1	View create household, merge, look at how to handle debts, making changes to	API calls	

		existing models		

Name	Date	Yesterday	Today	Blockers
Lucy	4/2	Merged backend changes, migrate schemas	Supabase debugging needed, supabase testing, views	
Naysa	4/2	Create bill frontend	Merging branches	
Sasha	4/2	Frontend progress	integration/merging	
Niharika	4/2			
Zoe	4/2	Class methods, summary household view	polishing , integrating	

Frontend Team

Task	Assigned To	Deadline	Progress	Notes/Blockers
Set up frontend file structure	Sasha	M	Done	
Header setup + Dashboard setup	Sasha	T	Done	
Register, login, logout	Sasha	W	Done	
Household functions	Sasha	Th	Done	
Household dashboard setup	Sasha	F	Done	

Task	Assigned To	Deadline	Progress	Notes/Blockers
Set up frontend file structure	Naysa	Mon		
User profile	Naysa	Tu		
Create_bill	Naysa	Wed		
Household_list + delete bill	Naysa	Thu		
Get_bills	Naysa	Fri		

Backend Team

Task	Assigned To	Deadline	Progress	Notes/Blockers
User model and auth configuration	Lucy	Mon	Done	
Bill model	Lucy	Tues		
Debt model	Lucy	Wed		
Payment model	Lucy	Wed		
BillListView class	Lucy	Thurs		
BillDetailView class	Lucy	Fri		
Household model	Zoe	Mon		
Register, login, logout	Zoe	Tues	Done	User model + auth config completed
HouseholdListCreateView basics	Zoe	Wed		Household model completed
HouseholdDetailView basics	Zoe	Thurs		
HouseholdSummaryView class + related services	Zoe	Fri		Bill + Debts models completed
Household Views polishing	Zoe	Sun		

Supabase Configuration	Niharika	Mon	Done	
Data base integration	Niharika	Tue	Done	

Week 2: (April 6 - 12)

Frontend Team

Task	Assigned To	Deadline	Progress	Notes/Blockers
Bill detail view	Naysa	F		
Debt detail view	Sasha	W	IP	
Create bill	Naysa	W		
Pay debt	Sasha	W	IP	
Invite member	Sasha	F	Not	

Backend Team

Task	Assigned To	Deadline	Progress	Notes/Blockers
Payment View(s)	Lucy			
Resolved Bill View(s)	Lucy			
Filtering?	Lucy			

Week 3: (April 13 - 19)

Frontend Team

Task	Assigned To	Deadline	Progress	Notes/Blockers

Backend Team

Task	Assigned To	Deadline	Progress	Notes/Blockers
Complete invitation class	**Zoe**	**Mon**		
Complete invitation methods	**Zoe**	**Wed**		

Complete invitation views	**Zoe**	**Fri**		

Week 4: (April 20 - 26)

Frontend Team

Task	Assigned To	Deadline	Progress	Notes/Blockers

Backend Team

Task	Assigned To	Deadline	Progress	Notes/Blockers

Optional: Individual Updates (Daily Scrum Notes)

Name	Yesterday	Today	Blockers